

Exhibit 1-D

Risk Assessment Services



Contract Work Authorization (CWA) Change Order

This is Change Order ("CO") No. 3 to Contract Work Authorization No. C4236 (CW2235749) dated January 2, 2018 issued under and pursuant to the Blanket Agreement or Master Service Agreement No. C73-V5 (4400011340) dated January 17, 2017 (the "MSA") between the below-named Contractor ("Contractor"), a Delaware Limited Liability corporation, and Pacific Gas and Electric Company ("PG&E"), a California corporation with its headquarters located at 77 Beale Street, San Francisco, California 94105. Contractor shall perform all Work under this CWA, as amended by this Change Order, pursuant to and in accordance with the terms and conditions of the MSA.

Contractor's Legal Name: KPMG LLP – a Delaware Limited Liability Partnership

This Change Order consists of 3 pages.

Contractor's Address: PO Box 120001
Dallas TX 75312

Project Name: Third Party Risk Assessment Program Loaned Staff

Job Location: San Francisco, CA

CHANGES: The Parties hereby modify the Contract Work Authorization referenced above as follows:

- The Parties specifically agree that this CWA shall be deemed to have been in effect continuously and without interruption since the original effective date of January 2, 2018.
- The Parties agree to extend the CWA termination date to March 29, 2019.
- Total CWA value shall increase by \$144,000 from \$234,000, the original CWA value, to \$378,000 the new CWA value.
- All other terms and conditions remain unchanged.

ATTACHMENTS: The following are attached to this CWA Change Order and incorporated herein by this reference.

Attachment No. 1 – SOW, (1 page)

PRICING CHANGES:	Previous Total CWA Value:	\$234,000.00
	Addition or Deduction:	\$144,000.00
	Revised Total CWA Value:	\$378,000.00

All other terms and conditions of the CWA, as it may have been amended by previous CWA Change Order(s), if any, shall remain the same.

THE PARTIES, BY SIGNATURE OF THEIR AUTHORIZED REPRESENTATIVES, HEREBY AGREE TO THE TERMS OF THIS CWA CHANGE ORDER.

PACIFIC GAS AND ELECTRIC COMPANY		CONTRACTOR: KPMG LLP	
Signature	<small>DocuSigned by:</small> 	Signature	<small>DocuSigned by:</small>
Name	<small>BD1558385F264F0...</small> Herbert Sien	Name	<small>6982A1552B97492...</small> Michael Gomez
Title	Supervisor, Sourcing Operations	Title	Principal
Date	10/10/2018	Date	10/10/2018



Contract Work Authorization No. C4236
CWA Change Order No. 3
Page 2 of 3

ADMINISTRATION			
PG&E Negotiator	Emeline Samonte	Contractor Representative	Michael Gomez
Phone	707/980-2259	Phone	202-999-9383
Email:	Eag2@pge.com	Email:	Michaelgomez@kpmg.com
Accounting Reference	PR172896-V2 - C4236 CW22354749		

INTERNAL PG&E USE ONLY			
Distribution Date			
Distribution of Copies:	<input checked="" type="checkbox"/> ARIBA Contracts ("CXXXX" series): Buyer uploads an executed copy in Ariba.	<input checked="" type="checkbox"/> Contractor (Signed Original Copy)	
	<input checked="" type="checkbox"/> Work Supervisor	Manager	
	<input checked="" type="checkbox"/> Invoice Approver	Supervisor	
	V.P.	Sourcing/ Purchasing	
	Director	Law	



Amendment 1 to CWA No. CW2235749

Third Party Risk Assessment Loan Staff

1. DESCRIPTION OF SERVICES

No changes to this section.

2. SCOPE

No changes to this section

3. APPROACH

No changed to this section.

4. SCHEDULE

The section is amended to add 960 hours and extend the period of services through 03/29/2019

5. RESOURCES

The section is amended to replace Harold Metzger with Jason Miller

6. ENGAGEMENT FEES

This section is amended as follows:

Fees are amended to \$378,000

Duration is amended to March. 29th, 2019 or a total of 63 weeks

7. ASSUMPTIONS

No changes to this section

8. OTHER MATTERS

No changed to this section.

All other sections of the CWA remain unchanged.